
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

7:49 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 022 Date: 10-Dec-2010 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 458

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 124 work to correct misalignment of PS-9 embeds. Item work to fit up PS-5 pipe supports on the EB
roadway deck, north side. Problem with painting of 4" Compressed Air pipe.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

WELDING MACHINE

8.00

S/N LA1955

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM MARCOS ACOSTAUnskilled Laborer 8.00 0.00 0.00 8.00

JNM JESUS MUNOZOperator 8.00 0.00 0.00 8.00

JNM HECTOR GARCIAPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID GARCIAWelder 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 7.00 0.00 0.00 7.00

Diary: Dispute

General Comments

At 0945, I noted that Jesse Munoz and Marcos Acosta were in the Pier 7 yard moving pipe to an ajacent
sand blasting shed. They said this pipe was to be sandblasted and primed. I called Bill O'Sullivan and told
him to stop this work. This pipe had not been released, and cannot be painted until it is released.

Subsequently, a meeting was held between Bill Shedd and myself, of Caltrans, and Bill O'Sullivan and Bob
Kick, of ABF. It was agreed that ABF needs to provide the COCs for this pipe, but Caltrans has certified
that the pipe meets specification based on the markings on the pipe. ABF was given permission to
continue sandblasting and priming, but the pipe cannot be used until it is released.

At 1100, I arrived at W2 to discuss the day's work with Tom Colombo. He said that David Garcia
performed CCO 124 work for half the shift, then moved to assist Hector Garcia and Rick Kiikvee on the
bridge deck laying out and tack welding the WT portion of the PS-5 pipe supports.

126 0-000-000.126
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 022 Date: 10-Dec-2010 Friday

Bid Item: 001 0-RFW-EFA.124CCO-124 Remove Formwork Inside W2

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

WELDING MACHINE

4.00

S/N KF9374

0.00

No

0.00 0.00

125' BOOM LIFT

4.00

AHERN 4780

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 1.00 0.00 0.00 1.00

JNM DAVID GARCIAWelder 4.00 0.00 0.00 4.00

Diary: Dispute

CCO # 124

I arrived at Pier W2E at 1100. David Garcia was up in the man lift working on the PS-9 pipe supports,
being modified per RFI 2311. He was using the JLG manlift to access the work.

001 0-RFW-EFA.124
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